FERNALD PERFORMANCE MANAGEMENT PLAN November 2003

ATTACHMENT 3

DOE is providing various government-furnished services and items that are required to ensure closure of the
Fernald site in 2006. These items and the associated duration and timing are listed below.

Government Furnished Services and Iltems
Duration/Timing

The confractor is required to develop a broad  DOE shall provide comments and/or approval to the contractor on site
range of Site Closure documentation (i.e., Work closure documentation within 20 business days of receipt.

Plans, Sampling Analysis Plans, etc.) to support

the decision-making process as described

within the Fernald Consent Agreement. In all

cases, the confractor shall deliver

documentation to the CO for DOE review and

approval. When satisfied, DOE will direct

document distribution.

Other documentation: The contractor will DOE shall provide comments and/or approval of other documentation
submit other documentation to DOE for as follows:
approval during the Site Closure Project. e Baseline: 30 business days

e Baseline Changes: 15 business days

e Regulatory documents: as defined in DEAR 970.5204-2, “Laws,
Regulations and DOE Directives”

e General correspondence: 5 business days

Provide access to and maintain Computerized Continuous through Site Closure
Accident/Incident Reporting System database

Provide access fo and maintain Non- Continuous through Site Closure
Compliance Tracking System database

Provide access to and maintain Occurrence Continuous through Site Closure
Reporting and Processing System database

Provide access fo and maintain Foreign Access Continuous through Site Closure
Central Tracking System database

Provide access to and maintain Nuclear Continuous through Site Closure
Material Management and Safeguards
Systems Software

Supply Federal telephone system access Continuous through Site Closure

Disposal services for low-level waste DOE will identify receiver sites. The Contractor will be responsible for
the administration and daily management of these services including
payment.

Nevada Test Site disposal services DOE will identify receiver sites. Annual availability based on contfractor

input to annual disposal volume projections. The Contractor will be
responsible for the administration and daily management of these
services including payment.

Nuclear material disposition services at a DOE- DOE shall identify receiver sites. Annual availability based on

sanctioned facility confractor input to annual disposition volume projections. The
Contractor will be responsible for the administration and daily
management of these services including payment.

TSCA incinerator services at Oak Ridge Annual availability based on contfractor input to Burn Plan
development. The Conftractor will be responsible for the administration
and daily management of these services including payment.

Utilities: water, natural gas, electricity, and The Contractor will be responsible for the administration and daily
natural gas fransportation management of these services including payment.
Rail Tender DOE will provide Rail Tender for silos material. Contractor will

participate in Tender development.
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